STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 1/28/2011  Page 1 of 1
TO: Pete Siegenthaler, Prin TE / FILE: E.AA. 04 - 0120F4

CO-RTE-PM  SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 187 SUPPLEMENT#: @ | Category Code: CLPV CONTINGENCY BALANCE (incl. this change)  $175,283,263.81
COST:  $100,000.00 INCREASE ¥l DECREASE [ |HEADQUARTERS APPROVAL REQUIRED? [ YES [ NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES ] NO

$100,000.00

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
MEP - Structural Interferences

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time:

2490 Day(s)

Time Adj. This Change:

0 Day(s)

Previously Approved CCO
Time Adjustments:

501 Day(s)

Percentage Time Adjusted:
(including this change)

20 %

Total # of Unreconciled Deferred Time
CCO(s): (including this change)

3

THIS CHANGE ORDER PROVIDES FOR:

Revising miscellaneous Mechanical, Electrical, and Piping (MEP) items to resolve interferes with the structure and adjusting
to as-built conditions, as directed by the Engineer.

When the mechanical subcontractor began installing mechanical piping in November 2010, they encountered interferences
with structural components, such as the diverter plates and handrails. In addition, concrete embeds on the W-2 columns to
which mechanical pipe supports and electrical conduit struts were to be attached were either misaligned or missing
altogether. As construction progresses, it is anticipated that more interferences between the mechanical and electrical
elements and the structure of the bridge will be encountered. This CCO will provide a means for the Department to direct the
Contractor to perform minor changes due to unexpected field conditions and mitigate impacts to the project schedule. This
will reduce the risks of complications in the installation of MEP components.

This work will be paid as extra work at force account and the Department estimates it to total $100,000.00, which can be
financed from supplemental funds.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from Peter Siegenthaler (Principal TE), Rick Morrow (Supervising BE), and Wenyi Long
(Design Oversight). Maintenance concurrence is not required.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer.  PCE, Pete Siegenthaler, Prin TE  Date  1/26/11 THIS REQUEST TOTAL TO DATE
. . . ITEMS $0.00 $0.00
Bridge Engineer: Struct Rep, Rick Morrow, Sup TE Date 1/25/11 EEREE AL $100.000.00 $100.000.00
Project Engineer: CT Oversight, Wenyi Long, P.E. Date 1/28/11 | AGREED PRICE $0.00 ’ $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $100,000.00 $100,000.00
: FEDERAL PARTICIPATION
Environmental: Date
Other ( ity Dat D PARTICIPATING |:] PARTICIPATING IN PART NONE
er (Specity).
£ ) ate D NON-PARTICIPATING (MAINTENANCE) DNON—PARTICIPAT]NG
Other (specify): Date FEDERAL SEG ) )
REGATION (if more than one Funding Source or P.I.P. type)
DistrigxPrior. Approval By: Date []cCO FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue _Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident’ inee) é Signature: X Date
2 Q‘éﬂ/“—— //27/11

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (816) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



